Project: Lofthus Frukt og Saft

Complete

Incomplete

Company: RJ-Design

Client: Lofthus Frukt og Saft

Project Manager (PM) Team:

Front-End Developer (FED) Designer (D) Copywriter (CW) Photographer (P)

UX/UI Tester (UX)

Project Start:	02.04.2018																														
Project End:	31.03.2018																														
Duration:	29 days														Α	PR	Ш														
													Fri	Sat	Sun						Sat	Sun									
Task: Description:	Team Member Co	mpleted %	01	02 03	04	05 06	07	7 08	09	10	11	12	13	14	15	16	17	18	19 2	20	21	22	23	24	25	26	27	28	29	30	31
Follow-up meetings with client	PM																		_												
1 Planning		0 %																													
1.1 Project start with initial meeting	PM, FED, D, CW	0 %																													\perp
1.2 Plan out collaboration with team	PM	0 %																													\perp
1.3 Research		0 %																													
1.3.1 Goals and Target Audience	PM, CW, FED	0 %																													
1.3.2 Content Planning	PM, CW, FED, P	0 %																													
1.3.3 Colour usage and design	D	0 %																													
1.4 Domain and Hosting	FED	0 %																													
1.5 Strategy	PM	0 %																													
2 Design		0 %																													
2.1 Site Structure	FED, D	0 %																													
2.2 Style Tiles	D	0 %																													
2.3 Text Content	CW	0 %																													
2.4 Image Usage, Photoshoot	P, FED	0 %																													
3 Build		0 %																													
3.1 Wireframes	FED	0 %																													
3.2 Coding, integration and building site	FED	0 %																													
3.3 Mobile Responsive Build	FED	0 %																													
3.4 Cross Platform/browser	FED	0 %																													
3.5 UX/UI Planning and Testing	D, FED, UX	0 %																													
4 Launch		0 %																													
4.1 Bug fixes	FED	0 %																													
4.2 Launch	PM	0 %																													